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ESTIMATE RUN 07/12/2021

ESTIMATE SUMMARY 09:44:01

CONTID: C24075         ESTIMATE NO: 0003 PROG 2005

PCN: 24075-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:

PROJECT NO: CR100-350                     

R1 ADA CURB RAMPS CMGC PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

IHC Scott, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,422,722.61 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,232,369.26 NON-PARTICIPATING 275,130.29

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,367.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

63.64

WORK DAYS

WORK DAYS

46.42%

762,297.63

275,130.29

275,130.29

267,763.17

$

$

$

$

0.00

660,424.98

660,424.98

0.00

660,424.98

-14,492.07

0.00

645,932.91

0.00

AMOUNT DUE 645,932.91 267,763.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,763.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE  

49.0 TIME ALLOW: 77

ORIG TIME ALLOW: 77

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/2021

04/12/2021

06/25/2021

03/03/2021

03/23/2021

03/26/2021

04/12/2021
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PCN: 24075-BID    ESTIMATE RUN 07/12/2021

PROJECT: CR100-350                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.250

201-00000  
 

7,620.540.750

2,540.18

1.000

L S 

10,160.72000

0010 Removal of Sidewalk 567.300

554.700

202-00200  
 

56,257.081,122.000

27,812.66

1,918.000

SY  

50.14000

0015 Removal of Curb and Gutter 619.900

715.400

202-00203  
 

25,397.411,335.300

13,606.91

1,335.300

LF  

19.02000

0020 Removal of Concrete Pavement 1.600

16.500

202-00210  
 

1,002.5618.100

913.94

20.000

SY  

55.39000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

20.000

SY  

55.39000

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

810.000

SF  

1.61000

0035 Removal of Pull Box 0.000

2.000

202-00827  
 

2,522.122.000

2,522.12

11.000

EACH

1,261.06000

0040 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

15.000

EACH

926.43000

0045 Unsuitable Material 14.300

9.000

203-00050  
 

3,849.8623.300

1,487.07

23.300

CY  

165.23000

0050 Potholing 1.500

8.000

203-01597  
 

2,639.399.500

2,222.64

40.000

HOUR

277.83000

0055 Erosion Control (Curb Ramp) 32.000

36.000

208-00090  
 

42,317.7668.000

22,403.52

81.000

EACH

622.32000
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PCN: 24075-BID    ESTIMATE RUN 07/12/2021

PROJECT: CR100-350                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

270.07000

0065 *Reset Pull Box 0.000

1.000

210-00827  
 

2,878.011.000

2,878.01

2.000

EACH

2,878.01000

0070 *Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

6.000

EACH

1,173.75000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 30.000

36.000

210-02804  
 

3,925.0266.000

2,140.92

66.000

LF  

59.47000

0080 Aggregate Base Course (Class 6) 77.490

72.260

304-06000  
 

6,103.81149.750

2,945.32

500.000

TON 

40.76000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

223.95000

0090 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

20.000

SY  

220.98000

0095 *Concrete Pavement (11 Inch) (Fast Track) 0.000

6.100

412-01120  
 

1,487.126.100

1,487.12

15.000

SY  

243.79000

0100 Fence (Plastic) 0.000

70.000

607-11525  
 

380.8070.000

380.80

100.000

LF  

5.44000

0105 *Concrete Sidewalk 160.900

216.900

608-00000  
 

40,828.85377.800

23,440.38

377.800

SY  

108.07000

0110 *Concrete Curb Ramp 551.100

603.500

608-00010  
 

158,376.481,154.600

82,782.10

1,945.000

SY  

137.17000
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PCN: 24075-BID    ESTIMATE RUN 07/12/2021

PROJECT: CR100-350                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Detectable Warnings 24.000

0.000

608-00015  
 

1,608.9624.000

0.00

30.000

SF  

67.04000

0120 *Curb Type 2 (Section B) 0.000

22.000

609-20010  
 

548.2422.000

548.24

22.000

LF  

24.92000

0125 *Curb and Gutter Type 2 (Section I-B) 8.200

13.600

609-21010  
 

672.9721.800

419.83

328.000

LF  

30.87000

0130 Curb and Gutter Type 2 (Section II-B) 136.500

122.500

609-21020  
 

11,921.77259.000

5,638.68

571.000

LF  

46.03000

0135 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

37.33000

0140 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

40.44000

0145 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

5.000

EACH

56.97000

0150 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

1,334.22000

0155 *Type Two Pull Box 0.000

2.000

613-07002  
 

4,733.242.000

4,733.24

2.000

EACH

2,366.62000

0160 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

2,366.62000

0165 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

2,867.30000
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PCN: 24075-BID    ESTIMATE RUN 07/12/2021

PROJECT: CR100-350                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

3,325.49000

0175 *Accessible Pedestrian Signal 0.000

0.000

614-70200  
 

0.000.000

0.00

7.000

EACH

1,383.82000

0180 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

3.000

EACH

1,180.55000

0185 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

8.000

EACH

4,044.04000

0190 Construction Surveying 0.500

0.250

625-00000  
 

1,501.130.750

500.38

1.000

L S 

2,001.50000

0195 *Mobilization (without Autopay) 0.500

0.100

626-00100  
 

177,355.820.600

29,559.30

1.000

L S 

295,593.03000

0200 *Public Information Management (Tier IV) 58.000

34.000

626-01114  
 

5,906.4092.000

2,182.80

125.000

DAY 

64.20000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,540.000

SF  

12.31000

0210 *Flagging 19.500

0.000

630-00000  
 

792.8719.500

0.00

500.000

HOUR

40.66000

0215 *Traffic Control Inspection 7.000

1.000

630-00007  
 

1,498.008.000

187.25

31.000

DAY 

187.25000

0220 *Traffic Control Management 26.000

25.000

630-00012  
 

55,934.2551.000

27,418.75

77.000

DAY 

1,096.75000
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PCN: 24075-BID    ESTIMATE RUN 07/12/2021

PROJECT: CR100-350                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

133.751.000

0.00

8.000

EACH

133.75000

0230 *Pedestrian Barricade (ADA) 81.000

126.000

630-80340  
 

7,752.15207.000

4,718.70

414.000

LF  

37.45000

0235 *Construction Traffic Sign (Panel Size A) 8.500

0.500

630-80341  
 

529.659.000

29.43

91.000

EACH

58.85000

0240 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

625.959.000

0.00

33.000

EACH

69.55000

0245 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,770.002.000

0.00

4.000

EACH

5,885.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

1,605.001.000

0.00

8.000

EACH

1,605.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

26.75000

0260 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

16.000

EACH

26.75000

0265 *Traffic Cone 64.500

0.000

630-80380  
 

621.1464.500

0.00

200.000

EACH

9.63000

0270 *Stackable Vertical Panels 22.500

0.000

630-80393  
 

601.8822.500

0.00

45.000

EACH

26.75000

0275 *Mobile Attenuator 17.000

18.000

630-85041  
 

18,725.0035.000

9,630.00

100.000

DAY 

535.00000
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PCN: 24075-BID    ESTIMATE RUN 07/12/2021

PROJECT: CR100-350                     ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:44:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0285 CMGC Overrun Pool CMGC Risk Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

145,000.000

F A 

1.00000

CAT 660,424.98275,130.291,422,722.61CURRENT AMT0200 $ $ $

$ 660,424.98275,130.29$1,422,722.61$CURRENT AMTPROJECT TOTAL


